COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/01/2010

ESTIMATE SUMMARY 13:46:52
CONTID: C13141-ALT ESTIMATE NO: 0028 PROG SPEC YR: 2005
PCN: 13141-ALTBID1 COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 800.0  DAYS TIME ALLOW: 1278 CALENDAR DAYS
4th Street Bridge PERCENT TIME:  62.60 ORIG TIME ALLOW: 1278 CALENDAR DAYS
PROJECT NO: BR 0961-008
4th Street Bridge
NAME OF ROAD: 096A
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 02/23/2010 DATE TIME STARTED  11/07/2007
10090 I-25 FRONTAGE ROAD DATE LET 08/30/2007 DATE WORK BEGAN  12/17/2007
DATE AWARDED 10/18/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED  10/18/2007 DATE ACCEPTED
LONGMONT CO80504 303/485-4050 DATE NOTICE TO PROCEED 11/07/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  31,317,368.71  PARTICIPATING $  20,719,560.85 $ 1,242,806.59
AWARD PROJECT AMT:  $ 27,657,855.15  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 66.16% TOTAL EARNINGS 20,719,560.85 1,242,806.59
FUNDS AVAILABLE: $ 10,597,807.86  STOCKPILED MATERIALS 1,348,266.31 -139,646.13
GROSS EARNINGS 22,067,827.16 1,103,160.46
TOTAL CLAIMS: $ 0.00 RETAINAGE -414,867.83 0.00
SECURITIES ENCUMBERED 390,852.44 0.00
NET EARNINGS 22,043,811.77 1,103,160.46
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 22,043,811.77 1,103,160.46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,103,160.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010
PROJECT: BR 0961-008 ESTIMATE NO: 0028 13:46:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
11,305.50000 1.000 11,305.50
0010 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0015 202-00003 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.950
LS 0.000 0.00
196,277.00000 0.950 186,463.15
0020 202-00010 *REMOVAL OF TREE 67.000 67.000
EACH 0.000 0.00
327.50000 67.000 21,942.50
0025 202-00019 *REMOVAL OF INLET 4.000 0.000
EACH 0.000 0.00
1,525.00000 0.000 0.00
0030 202-00035 *REMOVAL OF PIPE 240.000 240.000
LF 0.000 0.00
34.50000 240.000 8,280.00
0035 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 570.000 539.830
SY 0.000 0.00
36.50000 539.830 19,703.79
0040 202-00200 *REMOVAL OF SIDEWALK 1,590.000 1,056.500
SY 0.000 0.00
36.50000 1,056.500 38,562.25
0045 202-00203 *REMOVAL OF CURB AND GUTTER 8,854.000 6,979.000
LF 28.000 154.00
5.50000 7,007.000 38,538.50
0050 202-00210 *REMOVAL OF CONCRETE PAVEMENT 448.000 429.490
SY 0.000 0.00
53.00000 429.490 22,762.97
0055  202-00220 *REMOVAL OF ASPHALT MAT 18,253.000 10,621.100
SY 0.000 0.00

4.50000 10,621.100 47,794.95
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010
PROJECT: BR 0961-008 ESTIMATE NO: 0028 13:46:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 581.000 0.000
SY 0.000 0.00
14.00000 0.000 0.00
0065 202-00250 *REMOVAL OF PAVEMENT MARKING 5,143.160 4,961.660
SF 181.500 272.25
1.50000 5,143.160 7,714.74
0070  202-00700 *REMOVAL OF LIGHT STANDARD 30.000 15.000
EACH 0.000 0.00
631.50000 15.000 9,472.50
0075 202-00810 REMOVAL OF GROUND SIGN 22.000 10.000
EACH 0.000 0.00
101.00000 10.000 1,010.00
0080 202-00815 REMOVAL OF SIGN (SPECIAL) 3.000 3.000
EACH 0.000 0.00
3,943.00000 3.000 11,829.00
0085 202-01000 *REMOVAL OF FENCE 1,731.000 1,178.000
LF 0.000 0.00
0.50000 1,178.000 589.00
0090 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,277.500 4,277.500
LF 0.000 0.00
2.50000 4,277.500 10,693.75
0095 202-04001 *PLUG CULVERT 3.000 0.000
EACH 0.000 0.00
1,226.00000 0.000 0.00
0100 202-04100 *ABANDON WELL 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0105 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 35,000.000 30,023.000
CY 0.000 0.00
13.00000 30,023.000 390,299.00
0110 203-01500 *BLADING 50.000 20.000
HOUR 0.000 0.00

164.00000 20.000 3,280.00
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PROJECT: BR 0961-008 ESTIMATE NO: 0028 13:46:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01510 *BACKHOE 35.000 16.000
HOUR 1.000 188.50
188.50000 17.000 3,204.50
0120 203-01597 *POTHOLING 54.000 5.000
HOUR 0.000 0.00
176.00000 5.000 880.00
0125 203-01622 SWEEPING (WITH PICKUP BROOM) 250.000 202.000
HOUR 11.000 946.00
86.00000 213.000 18,318.00
0130 206-00510 FILTER MATERIAL (CLASS A) 1,298.000 28.100
CY 0.000 0.00
42.50000 28.100 1,194.25
0135 206-00520 FILTER MATERIAL (CLASS B) 177.000 0.000
CY 0.000 0.00
42.50000 0.000 0.00
0140 207-00205 TOPSOIL 2,060.000 0.000
(24 0.000 0.00
13.50000 0.000 0.00
0145 208-00002 *EROSION LOG (12 INCH) 780.000 540.000
LF 25.000 362.50
14.50000 565.000 8,192.50
0150 208-00020 *SILT FENCE 10,000.000 7,050.000
LF 0.000 0.00
4.50000 7,050.000 31,725.00
0155 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0.000 0.00
8,222.00000 4.000 32,888.00
0160 208-00050 *STORM DRAIN INLET PROTECTION 15.000 10.000
EACH 0.000 0.00
188.00000 10.000 1,880.00
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 8.000 7.000
EACH 0.000 0.00
5,342.50000 7.000 37,397.50
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PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010
PROJECT: BR 0961-008 ESTIMATE NO: 0028 13:46:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00101  SEDIMENT REMOVAL AND DISPOSAL 125.000 95.500
HOUR 0.000 0.00
544.00000 95.500 51,952.00
0175 208-00205  EROSION CONTROL SUPERVISOR 2,210.000 641.000
HOUR 33.000 3,184.50
96.50000 674.000 65,041.00
0180 210-00050  RESET FIRE HYDRANT 1.000 0.000
EACH 0.000 0.00
6,882.50000 0.000 0.00
0185 210-00810  *RESET GROUND SIGN 6.000 0.000
EACH 0.000 0.00
151.50000 0.000 0.00
0190 210-04016  MODIFY MANHOLE (SPECIAL) 2.000 1.000
EACH 0.000 0.00
1,616.00000 1.000 1,616.00
0195 210-04050  ADJUST VALVE BOX 10.000 2.000
EACH 0.000 0.00
1,071.00000 2,000 2,142.00
0200 21103001  DEWATERING SPECIAL 247.000 247.000
MGAL 0.000 0.00
630.00000 247.000 155,610.00
0205 212-00006  *SEEDING (NATIVE) 3.700 0.000
ACRE 0.000 0.00
995.00000 0.000 0.00
0210 21300002  *MULCHING (WEED FREE HAY) 1.400 0.000
ACRE 0.000 0.00
1,218.50000 0.000 0.00
0215 213-00005  *MULCHING (DECORATIVE) 8,500.000 0.000
CF 0.000 0.00
2.50000 0.000 0.00
0220 21300061  *MULCH TACKIFIER 280.000 0.000
LB 0.000 0.00

4.50000 0.000 0.00
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0225 213-00100 *SOIL BINDER 20.000 7.600
ACRE 0.000 0.00
375.50000 7.600 2,853.80
0230 213-00440 *METAL LANDSCAPE BORDER (1/8X4 INCH) 1,500.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0235 213-00700 *LANDSCAPE BOULDER 720.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0240 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
30,457.00000 0.000 0.00
0245 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 25.000 0.000
EACH 0.000 0.00
403.00000 0.000 0.00
0250 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 38.000 0.000
EACH 0.000 0.00
518.00000 0.000 0.00
0255 214-00280 *DECIDUOUS TREE (8 FOOT) 30.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0260 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 600.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0265 214-00510 *EVERGREEN TREE (10 FOOT) (BALL AND BURLAP) 20.000 0.000
EACH 0.000 0.00
863.00000 0.000 0.00
0270 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 120.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0275 214-01010 *BRUSH LAYER CUTTING 300.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
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CAT NO0200 ROADWAY
0280 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 250.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
0285 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 500.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0290 217-00020 *HERBICIDE TREATMENT 20.000 0.000
HOUR 0.000 0.00
152.50000 0.000 0.00
0295 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.750
LS 0.000 0.00
4,525.50000 0.750 3,394.13
0300 250-00050 *MONITORING TECHNICIAN 260.000 205.500
HOUR 0.000 0.00
115.50000 205.500 23,735.25
0305 250-00110 *HEALTH AND SAFETY OFFICER 175.000 156.500
HOUR 0.000 0.00
127.50000 156.500 19,953.75
0310 250-00120 *MATERIAL SAMPLING AND DELIVERY 12.000 6.000
EACH 0.000 0.00
160.50000 6.000 963.00
0315 250-00200 *MATERIAL HANDLING (STOCKPILE) 1,500.000 1,441.000
(24 0.000 0.00
15.00000 1,441.000 21,615.00
0320 250-00210 *SOLID WASTE DISPOSAL 1,300.000 1,180.000
CY 0.000 0.00
45.50000 1,180.000 53,690.00
0325 304-06007 AGGREGATE BASE COURSE (CLASS 6) 3,465.000 2,327.000
CY 0.000 0.00
49.00000 2,327.000 114,023.00
0330 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 174.080
TON 0.000 0.00
140.50000 174.080 24,458.24
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0335 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 2,161.000 0.000
TON 0.000 0.00
97.00000 0.000 0.00
0340 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,500.000 483.000
GAL 0.000 0.00
5.00000 483.000 2,415.00
0345 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
7.00000 0.000 0.00
0350 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 70.000 70.000
SY 0.000 0.00
35.50000 70.000 2,485.00
0355 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 6,050.000 1,456.000
SY 0.000 0.00
4.50000 1,456.000 6,552.00
0360 506-00212 RIPRAP (12 INCH) 2,597.000 62.200
(24 0.000 0.00
46.00000 62.200 2,861.20
0365 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 23.500 0.000
CY 0.000 0.00
276.00000 0.000 0.00
0370 514-00100 HAND RAIL 75.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0375 601-40401 *STRUCTURAL CONCRETE STAIN 25,818.000 0.000
SF 0.000 0.00
0.40000 0.000 0.00
0380 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE INP LACE) 763.000 685.000
LF 0.000 0.00
79.00000 685.000 54,115.00
0385 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 356.000 274.000
LF 0.000 0.00
92.00000 274.000 25,208.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CATNO0200 ROADWAY
0390 603-01275 27 INCH REINFORCED CONCRETE PIPE (COMPLETE INP LACE) 380.000 212.000
LF 0.000 0.00
95.00000 212.000 20,140.00
0395 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE INP LACE) 763.000 491.000
LF 0.000 0.00
137.00000 491.000 67,267.00
0395 MATERIAL ALLOWANCE 36" RCP STOCKPILE 0.000
LF 0.000 0.00
44.75000 0.000 0.00
0395 MATERIAL ALLOWANCE 36" RCP STOCKPILE 0.000
LF 0.000 0.00
44.75000 0.000 0.00
0395 MATERIAL ALLOWANCE 36" RCP STOCKPILE 0.000
LF 0.000 0.00
44.75000 0.000 0.00
0400 603-01425  *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 98.000 32.000
LF 0.000 0.00
199.00000 32.000 6,368.00
0405 603-01545  *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 6.000 6.000
LF 0.000 0.00
355.00000 6.000 2,130.00
0410 603-02185  *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 108.000 0.000
PLACE)
LF 0.000 0.00
168.00000 0.000 0.00
0415 603-02425  *53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 52.000 52.000
LF 0.000 0.00
263.00000 52.000 13,676.00
0420 603-50008  *8 INCH PLASTIC PIPE 166.000 102.000
LF 0.000 0.00
48.00000 102.000 4,896.00
0425 604-00305  *INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
0.00

2,366.50000 0.000



CONTID: C13141-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010
PROJECT: BR 0961-008 ESTIMATE NO: 0028 13:46:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0430 604-13653 *INLET TYPE 13 (5 FOOT)(SPECIAL)(3 UNIT) 1.000 0.000
EACH 0.000 0.00
3,923.50000 0.000 0.00
0435 604-13662 *INLET TYPE 13 (5 FOOT)(SWEEPER)(2 UNIT) 1.000 0.000
EACH 0.000 0.00
3,923.50000 0.000 0.00
0440 604-13663 *INLET TYPE 13 (5 FOOT)(SWEEPER)(3 UNIT) 1.000 1.000
EACH 0.000 0.00
3,923.50000 1.000 3,923.50
0445  604-13672 *INLET TYPE 13 (10 FOOT)(SWEEPER)(2 UNIT) 1.000 0.000
EACH 0.000 0.00
4,468.50000 0.000 0.00
0450 604-13673 *INLET TYPE 13 (10 FOOT)(SWEEPER)(3 UNIT) 1.000 1.000
EACH 0.000 0.00
4,468.50000 1.000 4,468.50
0455  604-13674 *INLET TYPE 13 (10 FOOT)(SWEEPER)(4 UNIT) 2.000 1.000
EACH 0.000 0.00
5,013.50000 1.000 5,013.50
0460 604-13675 *INLET TYPE 13 (10 FOOT)(SWEEPER)(5 UNIT) 2.000 2.000
EACH 0.000 0.00
5,831.50000 2.000 11,663.00
0465 604-13676 *INLET TYPE 13 (10 FOOT)(SWEEPER)(6 UNIT) 1.000 0.000
EACH 0.000 0.00
7,448.50000 0.000 0.00
0470 604-13681 *INLET TYPE 13 (10 FOOT)(SPECIAL)(1 UNIT) 1.000 0.000
EACH 0.000 0.00
7,448.50000 0.000 0.00
0475  604-20000 *OUTLET STRUCTURE 1.000 1.000
EACH 0.000 0.00
14,584.50000 1.000 14,584.50
0480 604-31005 *MANHOLE BOX BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
12,341.50000 1.000 12,341.50
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0485 604-31010 *MANHOLE BOX BASE (10 FOOT) 7.000 5.000
EACH 0.000 0.00
13,598.00000 5.000 67,990.00
0490 604-31015 *MANHOLE BOX BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00
16,478.00000 3.000 49,434.00
0495  604-31020 *MANHOLE BOX BASE (20 FOOT) 2.000 0.000
EACH 0.000 0.00
18,331.50000 0.000 0.00
0500 604-39000 *MANHOLE SPECIAL WATER QUALITY UNIT 2.000 1.000
EACH 0.000 0.00
19,452.00000 1.000 19,452.00
0500 MATERIAL ALLOWANCE VORTECHS MODEL 7000 WATER QALITY 1.000
DEV
EACH 0.000 0.00
17,710.00000 1.000 17,710.00
0505 604-39010 *MANHOLE SPECIAL (10 FOOT) 1.000 1.000
EACH 0.000 0.00
15,529.00000 1.000 15,529.00
0510 604-39020 *MANHOLE SPECIAL (20 FOOT) 2.000 1.000
EACH 0.000 0.00
18,331.50000 1.000 18,331.50
0515 604-39025 *MANHOLE SPECIAL (25 FOOT) 1.000 1.000
EACH 0.000 0.00
19,452.00000 1.000 19,452.00
0520 607-11525 *FENCE (PLASTIC) 3,500.000 2,717.000
LF 0.000 0.00
2.00000 2,717.000 5,434.00
0525 607-11580 *FENCE (TEMPORARY) 1,500.000 1,018.000
LF 0.000 0.00
2.00000 1,018.000 2,036.00
0530 607-53172 *FENCE CHAIN LINK (72 INCH) 353.000 0.000
LF 0.000 0.00

23.50000 0.000 0.00
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CAT NO0200 ROADWAY
0530 MATERIAL ALLOWANCE 72" FENCE 353.000
LF 0.000 0.00
2.13000 353.000 751.89
0535 607-60203 *3 FT GATE SINGLE (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0535 MATERIAL ALLOWANCE 3' GATE SINGLE CHAINLINK 2.000
EACH 0.000 0.00
39.20000 2.000 78.40
0540 608-00006 *CONCRETE SIDEWALK (6 INCH) 2,850.000 1,309.300
SY 11.600 614.80
53.00000 1,320.900 70,007.70
0545 608-00010 *CONCRETE CURB RAMP 150.000 106.600
SY 4.300 556.85
129.50000 110.900 14,361.55
0550 608-00020 *CONCRETE BIKEWAY 867.000 0.000
SY 0.000 0.00
62.50000 0.000 0.00
0555  609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 4,000.000 1,442.000
LF 0.000 0.00
19.50000 1,442.000 28,119.00
0560 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,600.000 1,839.000
LF 0.000 0.00
20.50000 1,839.000 37,699.50
0565 609-24008 *GUTTER TYPE 2 (8 FOOT) 201.000 109.000
LF 0.000 0.00
18.50000 109.000 2,016.50
0570 610-00010 *MEDIAN COVER MATERIAL (DECORATIVE) 4,200.000 0.000
SF 0.000 0.00
5.00000 0.000 0.00
0575 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,700.000 660.000
LF 0.000 0.00
19.50000 660.000 12,870.00
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0580 613-07000 *PULL BOX (SPECIAL) 4.000 0.000
EACH 0.000 0.00
2,194.50000 0.000 0.00
0585 613-10000 *WIRING 1.000 0.150
LS 0.200 31,186.70
155,933.50000 0.350 54,576.73
0590 613-16010 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 36.000 0.000
EACH 0.000 0.00
7,363.50000 0.000 0.00
0590 MATERIAL ALLOWANCE STANDARD & LUMINAIRE ROADWAY 36.000
EACH 0.000 0.00
4,528.93000 36.000 163,041.48
0595 613-40010 *LIGHT STANDARD FOUNDATION 36.000 0.000
EACH 0.000 0.00
1,708.00000 0.000 0.00
0600 613-50100 *LIGHTING CONTROL CENTER 2.000 0.000
EACH 0.000 0.00
11,229.00000 0.000 0.00
0605 614-00011 *SIGN PANEL (CLASS 1) 118.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
0610 614-00012 *SIGN PANEL (CLASS II) 12.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0615 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 103.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0620 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 11.000 0.000
EACH 0.000 0.00
101.00000 0.000 0.00
0625 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(PO ST) 56.000 0.000
LF 0.000 0.00

18.00000 0.000 0.00
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0630 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SL IPBASE) 5.000 0.000
EACH 0.000 0.00
222.00000 0.000 0.00
0635 619-00002 *WATER SERVICE 3.000 1.000
EACH 0.000 0.00
3,882.50000 1.000 3,882.50
0640 619-50080 *1 INCH PLASTIC PIPE 7,500.000 0.000
LF 0.000 0.00
0.70000 0.000 0.00
0645 619-50100 *1-1/4 INCH PLASTIC PIPE 2,500.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0650 619-50160 *2 INCH PLASTIC PIPE 500.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0655 619-50200 *2-1/2 INCH PLASTIC PIPE 490.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0660 619-50480 *6 INCH PLASTIC PIPE 40.000 0.000
LF 0.000 0.00
61.50000 0.000 0.00
0665 619-50640 *8 INCH PLASTIC PIPE 140.000 140.000
LF 0.000 0.00
73.00000 140.000 10,220.00
0670 619-75048 *6 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00
2,579.00000 0.000 0.00
0675 619-75064 *8 INCH GATE VALVE 2.000 2.000
EACH 0.000 0.00
2,789.50000 2.000 5,579.00
0680 621-00200 *HAUL ROAD 1.000 1.000
LS 0.000 0.00
15,019.00000 1.000 15,019.00



CONTID: C13141-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010
PROJECT: BR 0961-008 ESTIMATE NO: 0028 13:46:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0685 621-00450 *DETOUR PAVEMENT 3,396.000 3,396.000
SY 0.000 0.00
41.00000 3,396.000 139,236.00
0690 621-00650 PEDESTRIAN STAIR STRUCTURE 1.000 0.000
LS 0.000 0.00
12,968.50000 0.000 0.00
0695 623-00162 *DRIP EMITTER TUBING 10,000.000 0.000
LF 0.000 0.00
0.70000 0.000 0.00
0700 623-00186 *3/4 INCH FLUSH UNIT 25.000 0.000
EACH 0.000 0.00
61.00000 0.000 0.00
0705 623-00206 *6 INCH POP-UP SPRAY SPRINKLER 240.000 0.000
EACH 0.000 0.00
27.50000 0.000 0.00
0710 623-01708 *1 INCH BACKFLOW PREVENTER 4.000 0.000
EACH 0.000 0.00
1,066.00000 0.000 0.00
0715 623-03108 *1 INCH AUTOMATIC CONTROL VALVE 38.000 0.000
EACH 0.000 0.00
127.00000 0.000 0.00
0720 623-04008 *1 INCH QUICK-COUPLER VALVE 12.000 0.000
EACH 0.000 0.00
76.00000 0.000 0.00
0725 623-05010 *1-1/4 INCH GATE VALVE 8.000 0.000
EACH 0.000 0.00
35.50000 0.000 0.00
0730 623-08112 *12 STATION AUTOMATIC CONTROLLER 2.000 0.000
EACH 0.000 0.00
1,669.00000 0.000 0.00
0735 623-08124 *24 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
3,285.50000 0.000 0.00
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0740  625-00000 CONSTRUCTION SURVEYING 1.000 0.950
LS 0.000 0.00
526,840.00000 0.950 500,498.00
0745  626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
2,445,000.00000 1.000 2,445,000.00
0750 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
21,458.00000 0.500 10,729.00
0755  627-00005 *EPOXY PAVEMENT MARKING 29.000 0.000
GAL 0.000 0.00
151.50000 0.000 0.00
0760 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 175.000 117.350
GAL 32.800 1,656.40
50.50000 150.150 7,582.58
0765 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(IN LAID) 718.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0770  627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WOGRBMBOL) 261.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0775  629-01002 SURVEY MONUMENT (TYPE 2) 2.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0780  630-00000 *FLAGGING 3,200.000 2,388.000
HOUR 155.000 2,790.00
18.00000 2,543.000 45,774.00
0785  630-00007 *TRAFFIC CONTROL INSPECTION 1,003.000 537.000
DAY 18.000 1,386.00
77.00000 555.000 42,735.00
0790 630-00012 *TRAFFIC CONTROL MANAGEMENT 325.000 225.000
DAY 17.000 6,103.00
359.00000 242.000 86,878.00
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0795  630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 60.000 0.000
HOUR 0.000 0.00
63.50000 0.000 0.00
0800 630-80001  *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
673.00000 1.000 673.00
0805 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 11.000 5.500
EACH 0.000 0.00
171.50000 5.500 943.25
0810 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 4.000
EACH 0.000 0.00
154.00000 4.000 616.00
0815 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 125.000 42.500
EACH 0.000 0.00
10.50000 42.500 446.25
0820 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 10.500
EACH 0.000 0.00
11.50000 10.500 120.75
0825 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 5.000
EACH 0.000 0.00
9.00000 5.000 45.00
0830 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 220.000 42.000
SF 0.000 0.00
9.00000 42.000 378.00
0835 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
15,384.50000 1.000 15,384.50
0840 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
307.50000 1.000 307.50
0845 630-80360  *DRUM CHANNELIZING DEVICE 500.000 108.500
EACH 0.000 0.00
7.50000 108.500 813.75
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0850 630-80370 CONCRETE BARRIER (TEMPORARY) 1,825.000 912.500
LF 0.000 0.00
30.50000 912.500 27,831.25
0855  630-80380 *TRAFFIC CONE 250.000 125.000
EACH 0.000 0.00
1.00000 125.000 125.00
0860 630-85010 IMPACT ATTENUATOR (TEMPORARY) 4.000 1.000
EACH 0.000 0.00
2,051.50000 1.000 2,051.50
0865 700-70002 F/A ANTICIPATED CMO ART / MONUMENTS 70,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70011 F/A PARTNERING 10,000.000 3,586.030
FA 0.000 0.00
1.00000 3,586.030 3,586.03
0880 700-70012 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS INCENTIVE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 700-70014 F/A INCENTIVE COMPLETION INCENTIVE / DISINCENTI VE 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895  700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 6,854.400
FA 0.000 0.00
1.00000 6,854.400 6,854.40
0900 700-70023 F/A ON-THE-JOB TRAINEE 6,800.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0905 700-70025 F/A QUALITY INCENTIVE PAYMENT 16,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70034 F/A DISPUTE REVIEW BOARD 20,000.000 9,463.130
FA 0.000 0.00
1.00000 9,463.130 9,463.13
0920 700-70037 F/A CONTAMINATED SOIL 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70042 F/A RAILROAD FLAGGING 2,200,000.000 1,409,032.730
FA 108,276.670 108,276.67
1.00000 1,517,309.400 1,517,309.40
0930 700-70190 F/A ELECTRIC SERVICE 40,000.000 308.010
FA 18.390 18.39
1.00000 326.400 326.40
0940 700-70255 F/A WATER 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945  700-70380 F/A EROSION CONTROL 25,000.000 15,143.030
FA 6,184.950 6,184.95
1.00000 21,327.980 21,327.98
0950  700-70390 F/A WETLAND RESTORATION & REPLACEMENT 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955  700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 4,453.370
FA 0.000 0.00
1.00000 4,453.370 4,453.37
8001 900-00006 ADDED ITEM (DOLLAR)/ CMO #2 DESIGN SERVICES - M ANHOLE 2,500.000 0.000
BOND ANCHORS
DOL 0.000 0.00
1.00000 0.000 0.00



CONTID: C13141-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 20
PCN: 13141-ALTBID1 ESTIMATE RUN 03/01/2010
PROJECT: BR 0961-008 ESTIMATE NO: 0028 13:46:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
8002  900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -2,511.630 -23,398.640
DOL 0.000 0.00
1.00000 -23,398.640 -23,398.64
8003 203-02330 LABORER CMO #4 - LABORER (HOUR) 1,000.000 750.500
HOUR 0.000 0.00
23.62000 750.500 17,726.81
8004 208-00010 EROSION BALES CMO #5 325.000 323.000
EACH 0.000 0.00
26.77000 323.000 8,646.71
8005 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT CMO #6 1.000 0.000
LS 0.000 0.00
3,500.00000 0.000 0.00
8006 210-00815 *RESET SIGN PANEL CMO #6 5.000 5.000
EACH 0.000 0.00
250.00000 5.000 1,250.00
8007 210-00831 *RESET TRAFFIC SIGNAL HEAD CMO #6 11.000 8.000
EACH 0.000 0.00
120.00000 8.000 960.00
8008 210-00858 *RESET PEDESTAL POLE CMO #6 1.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
8009 210-00860 *RESET PEDESTRIAN PUSH BUTTON CMO #6 4.000 4.000
EACH 0.000 0.00
65.00000 4.000 260.00
8010 210-00865 *RESET PEDESTRIAN SIGNAL HEAD CMO #6 4.000 4.000
EACH 0.000 0.00
115.00000 4.000 460.00
8011 613-10000 *WIRING CMO #6 2.000 2.000
LS 0.000 0.00
23,635.00000 2.000 47,270.00
8012 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) CMO  #6 4.000 4.000
EACH 0.000 0.00
430.00000 4.000 1,720.00
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8013 614-70117 *PEDESTRIAN SIGNAL FACE (16) CMO #6 6.000 6.000
EACH 0.000 0.00
625.00000 6.000 3,750.00
8014 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) CMO #6 11.000 11.000
EACH 0.000 0.00
635.00000 11.000 6,985.00
8015 614-72860 *PEDESTRIAN PUSH BUTTON CMO #6 2.000 2.000
EACH 0.000 0.00
110.00000 2.000 220.00
8016 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) CMO #6 2.000 2.000
EACH 0.000 0.00
6,600.00000 2.000 13,200.00
8017 614-72890 *SPAN WIRE CABLE CMO #6 435.000 435.000
LF 0.000 0.00
13.00000 435.000 5,655.00
8018 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL CMO #6 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
8019 614-85366 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) CMO #6 4.000 4.000
EACH 0.000 0.00
6,000.00000 4.000 24,000.00
8020 614-86246 *CONTROLLER (TYPE 170E-HC11) CMO #6 1.000 1.000
EACH 0.000 0.00
16,766.48000 1.000 16,766.48
8021  625-00001 CONSTRUCTION SURVEYING (HOURLY) CMO #6 24.000 24.000
HOUR 0.000 0.00
90.00000 24.000 2,160.00
8022  900-00006 ADDED ITEM (DOLLAR)/ CMO #7 RAILROAD CROSSINGS 10,317.000 10,317.000
DOL 0.000 0.00
1.00000 10,317.000 10,317.00
8023  900-00006 ADDED ITEM (DOLLAR)/ CMO #9 PIER 2 REMOVALS 19,166.380 19,166.380
DOL 0.000 0.00

1.00000 19,166.380 19,166.38
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8024  900-00006 ADDED ITEM (DOLLAR)/ CMO #11 - GAS LINE RELOCAT ION 66,701.780 66,701.780
DOL 0.000 0.00
1.00000 66,701.780 66,701.78
8026 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CMO #13 334.700 167.350
SF 0.000 0.00
18.00000 167.350 3,012.30
8027  900-00006 ADDED ITEM (DOLLAR)/ CMO #10 - REVISION OF 105 - 2,000.000 0.000
DISPUTES AND CLAIMS
DOL 0.000 0.00
1.00000 0.000 0.00
8028  900-00006 ADDED ITEM (DOLLAR)/ CMO #14 - DIVERSION AT PIE R2 17,162.170 17,162.170
DOL 0.000 0.00
1.00000 17,162.170 17,162.17
8029  900-00007 ADDED ITEM (EACH)/ CMO 15-COLORADO DELINEATORS 0.000 0.000
EACH 0.000 0.00
127.00000 0.000 0.00
8030  900-00007 ADDED ITEM (EACH)/ CMO #16-COLORADO DELINEATORS 50.000 50.000
EACH 0.000 0.00
127.00000 50.000 6,350.00
8031  900-00006 ADDED ITEM (DOLLAR)/ CMO #17-MARK FIELDS-LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
8032  900-00006 ADDED ITEM (DOLLAR)/ CMO #18 - PHASE 1A REMOVAL S 3,095.300 3,095.300
DOL 0.000 0.00
1.00000 3,095.300 3,095.30
8033 403-34641 HOT MIX ASPHALT (GRADING SX) (50) (PG 64-22) CM O #19 4,322.000 3,336.370
TON 0.000 0.00
108.28000 3,336.370 361,262.14
8034  900-00006 ADDED ITEM (DOLLAR)/ CMO #19 - AC PRICE ADJUSTM ENT 25,000.000 -44,476.800
DOL 0.000 0.00
1.00000 -44,476.800 -44,476.80
8035 900-00030 EROSION CONTROL LIQUIDATED DAMAGES CMO #20 - LI QUIDATED 0.000 0.000
DAMAGES
DAY 0.000 0.00
500.00000 0.000 0.00
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8036  900-00006 ADDED ITEM (DOLLAR)/ MCR #23 - TYPE 3 GUARDRAIL REPAIR 732.340 732.340
DOL 0.000 0.00
1.00000 732.340 732.34
8037  625-00001 CONSTRUCTION SURVEYING (HOURLY) CMO #24 - SUPPL EMENTAL 50.000 36.000
SURVEYING
HOUR 0.000 0.00
100.00000 36.000 3,600.00
8038 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CMO #25 - KIEWIT WESTERN 1.000 0.000
LS 0.000 0.00
1,310.00000 0.000 0.00
8039  626-00100 MOBILIZATION (WITHOUT AUTOPAY) CMO #25 - KOLBE STRIPING 3.000 2.000
LS 1.000 1,625.00
1,625.00000 3.000 4,875.00
8040 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CMO #25 - A-1 LA WN AND 2.000 2.000
LANDSCAPING
LS 0.000 0.00
418.00000 2.000 836.00
8041 612-00060 REFLECTOR (MEDIAN BARRIER) CMO #26 - REFLECTOR  (MEDIAN 52.000 52.000
BARRIER)
EACH 0.000 0.00
29.50000 52.000 1,534.00
8042  900-00006 ADDED ITEM (DOLLAR)/ CMO #27 - SANITARY SEWERR  EPAIR 1,468.060 1,468.060
DOL 0.000 0.00
1.00000 1,468.060 1,468.06
8043  900-00006 ADDED ITEM (DOLLAR)/ CMO #28 - CONCRETE 26,500.000 20,192.130
ENCASEMENT/FLOWFILL QWEST
DOL 0.000 0.00
1.00000 20,192.130 20,192.13
8044  608-10010 SIDEWALK DRAIN CMO #29 - SIDEWALK DRAIN 3.000 3.000
EACH 0.000 0.00
975.00000 3.000 2,925.00
8045 603-05118 23X14 INCH REINFORCED CONCRETE END SECTION ELLI PTICAL 2.000 0.000
CMO #30 - LOOP RAMP DRAINAGE
EACH 0.000 0.00
890.00000 0.000 0.00
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8046  203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) CMO #30 - 925.000 0.000
LOOP RAMP DRAINAGE
CcY 0.000 0.00
11.00000 0.000 0.00
CAT0200 CURRENT AMT $ 11,662,745.98 165,506.51 $ 7,925,641.18
CAT NO0300 STRUCTURE
0965 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
400,000.00000 0.000 0.00
0970  206-00000 *STRUCTURE EXCAVATION 3,187.000 2,627.000
CY 0.000 0.00
14.50000 2,627.000 38,091.50
0975  206-00050 *STRUCTURE BACKFILL (SPECIAL) 412.000 412.000
CY 0.000 0.00
16.50000 412.000 6,798.00
0980 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,245.000 1,778.000
CY 0.000 0.00
41.00000 1,778.000 72,898.00
0985  206-00200 *STRUCTURE BACKFILL (CLASS 2) 224.000 0.000
CY 0.000 0.00
18.00000 0.000 0.00
0990 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,683.000 1,293.000
CY 0.000 0.00
15.00000 1,293.000 19,395.00
0995 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
40,903.00000 1.000 40,903.00
1000 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
92,245.00000 1.000 92,245.00
1005 206-01783 SHORING (AREA 3) 1.000 0.950
LS 0.000 0.00
122,521.00000 0.950 116,394.95
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1010 206-01784 *SHORING (AREA 4) 1.000 1.000
LS 0.000 0.00
29,931.00000 1.000 29,931.00
1015 206-01785 SHORING (AREA 5) 1.000 1.000
LS 0.000 0.00
17,841.00000 1.000 17,841.00
1020 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,717.000 0.000
TON 0.000 0.00
97.00000 0.000 0.00
1025 503-00048 *DRILLED CAISSON (48 INCH) 990.000 755.100
LF 0.000 0.00
375.00000 755.100 283,162.50
1025 MATERIAL ALLOWANCE 48" CAISSON REINFORCING STEEL 0.000
LF 0.000 0.00
36.20000 0.000 0.00
1025 MATERIAL ALLOWANCE 48" CAISSON REINFORCING STEEL 46.900
LF 0.000 0.00
36.20000 46.900 1,697.78
1025 MATERIAL ALLOWANCE 48" CAISSON REINFORCING STEEL 188.000
LF 0.000 0.00
37.72930 188.000 7,093.11
1030 503-00060 *DRILLED CAISSON (60 INCH) 316.000 237.000
LF 0.000 0.00
900.00000 237.000 213,300.00
1030 MATERIAL ALLOWANCE 60" CAISSON REINFORCING STEEL 0.000
LF 0.000 0.00
195.00000 0.000 0.00
1030 MATERIAL ALLOWANCE 60" CAISSON REINFORCING STEEL 0.000
LF 0.000 0.00
195.00000 0.000 0.00
1030 MATERIAL ALLOWANCE 60" CAISSON REINFORCING STEEL 86.000
LF 0.000 0.00

201.82152 86.000 17,356.65
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1035 503-00096 *DRILLED CAISSON (96 INCH) 408.000 406.300
LF 0.000 0.00
1,250.00000 406.300 507,875.00
1035 MATERIAL ALLOWANCE 96" CAISSON REINFORCING STEEL 0.000
LF 0.000 0.00
205.00000 0.000 0.00
1040 507-00105 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (C OLORED) 170.000 0.000
cy 0.000 0.00
274.50000 0.000 0.00
1045 512-00103 BEARING DEVICE (TYPE IIl) 8.000 6.000
EACH 0.000 0.00
8,878.50000 6.000 53,271.00
1045 MATERIAL ALLOWANCE BEARING DEVICE 2.000
EACH 0.000 0.00
5,800.00000 2.000 11,600.00
1050 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 1.000
EACH 0.000 0.00
7,687.00000 1.000 7,687.00
1055 514-00201 *PEDESTRIAN RAILING (STEEL)(SPECIAL) 2,582.000 165.000
LF 493.000 140,258.50
284.50000 658.000 187,201.00
1055 MATERIAL ALLOWANCE PED RAIL STOCKPILE 2,417.000
LF -493.000 -85,318.58
173.06000 1,924.000 332,967.44
1055 MATERIAL ALLOWANCE PED RAIL STOCKPILE 20.000
LF 0.000 0.00
173.06000 20.000 3,461.20
1055 MATERIAL ALLOWANCE PED RAIL STOCKPILE 145.000
LF 0.000 0.00
173.06000 145.000 25,093.70
1055 MATERIAL ALLOWANCE PED RAIL STOCKPILE 0.000
LF 493.000 85,318.58
173.06000 493.000 85,318.58
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1060 515-00120 *WATERPROOFING (MEMBRANE) 10,595.000 0.000
SY 0.000 0.00
10.50000 0.000 0.00
1065 518-01009 BRIDGE EXPANSION DEVICE (0-9 INCH) 206.000 0.000
LF 77.250 92,970.38
1,203.50000 77.250 92,970.38
1065 MATERIAL ALLOWANCE EXPANSION DEVICE 206.000
LF -77.250 -72,081.56
933.09467 128.750 120,135.94
1070 601-03040 *CONCRETE CLASS D (BRIDGE) 2,180.300 1,799.190
CY 0.000 0.00
429.00000 1,799.190 771,852.51
1075 601-05045 CONCRETE CLASS S40 9,361.400 6,160.430
CcY 633.970 452,337.60
713.50000 6,794.400 4,847,804.40
1080 601-05540 CONCRETE CLASS HT (DECK TOPPING) 437.000 0.000
CY 0.000 0.00
248.50000 0.000 0.00
1085 601-40401 *STRUCTURAL CONCRETE STAIN 219,836.000 0.000
SF 0.000 0.00
0.40000 0.000 0.00
1090  602-00000 *REINFORCING STEEL 582,071.000 528,516.000
LB 0.000 0.00
1.00000 528,516.000 528,516.00
1090 MATERIAL ALLOWANCE PIER 2 FOOTING REINFORCING E B/WB 0.000
LB 0.000 0.00
0.55100 0.000 0.00
1090 MATERIAL ALLOWANCE PIER 3 FOOTING REINFORCING E B/WB 0.000
LB 0.000 0.00
0.55100 0.000 0.00
1090 MATERIAL ALLOWANCE PIER 3 FOOTING REINFORCING E B/WB 0.000
LB 0.000 0.00
0.55100 0.000 0.00
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1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000
LB 0.000 0.00
0.55100 0.000 0.00
1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000
LB 0.000 0.00
0.55100 0.000 0.00
1090 MATERIAL ALLOWANCE PIER 5 WB COLUMN 0.000
LB 0.000 0.00
0.55100 0.000 0.00
1090 MATERIAL ALLOWANCE PIER 4 WB FOOTING 0.000
LB 0.000 0.00
0.55100 0.000 0.00
1090 MATERIAL ALLOWANCE PIER 4 EB FOOTING 0.000
LB 0.000 0.00
0.55100 0.000 0.00
1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000
LB 0.000 0.00
0.55100 0.000 0.00
1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000
LB 0.000 0.00
0.55100 0.000 0.00
1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 53,582.004
LB 0.000 0.00
0.56936 53,582.004 30,507.45
1090 MATERIAL ALLOWANCE PIER 5 EB FOOTING 0.000
LB 0.000 0.00
0.56746 0.000 0.00
1090 MATERIAL ALLOWANCE PIER 5 EB COLUMN 0.000
LB 0.000 0.00
0.57029 0.000 0.00
1095 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,156,081.000 1,414,892.725
LB 129,236.000 148,621.40
1.15000 1,544,128.725 1,775,748.03
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CAT NOO0300

1095

1095

1095

1095

1095

1095

1095

1095

1095

1095

1100

606-10705

STRUCTURE

MATERIAL ALLOWANCE EPOXY REINFORCING

LB

MATERIAL ALLOWANCE EPOXY REINFORCING

LB

MATERIAL ALLOWANCE EPOXY REINFORCING

LB

MATERIAL ALLOWANCE EPOXY REINFORCING

LB

MATERIAL ALLOWANCE EPOXY REINFORCING

LB

MATERIAL ALLOWANCE EPOXY REINFORCING

LB

MATERIAL ALLOWANCE EPOXY REINFORCING

LB

MATERIAL ALLOWANCE EPOXY REINFORCING

LB

MATERIAL ALLOWANCE STR. K-18-GT SUPERSTRUCTURE

LB

MATERIAL ALLOWANCE STOCKPILE W3-1W

*BRIDGE RAIL TYPE 7 (SPECIAL)

LB

LF

0.000
0.000
0.54300 0.000

0.000
0.000
0.54300 0.000

0.000
0.000
0.61376 0.000

0.000
0.000
0.61376 0.000

0.000
0.000
0.61376 0.000

0.000
0.000
0.61376 0.000

0.000
0.000
0.61376 0.000

28,384.450
-28,384.450
0.61376 0.000

0.000
0.000
0.54300 0.000

0.000
0.000
0.58789 0.000

4,893.000 0.000
0.000

98.50000 0.000

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

-17,421.24
0.00

0.00
0.00

0.00
0.00

0.00
0.00
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1100 MATERIAL ALLOWANCE TYPE 7 BRIDGE RAIL EPOXY REI NFORCING 1,179.912
LF 0.000 0.00
30.17000 1,179.912 35,597.95
1105 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,057.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
1105 MATERIAL ALLOWANCE 36" FENCE CHAINLINK 1,056.999
LF 0.000 0.00
12.28486 1,056.999 12,985.08
1110 607-53178 *FENCE CHAIN LINK (SPEC) (78 IN) 1,200.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
1110 MATERIAL ALLOWANCE 78" FENCE CHAINLINK 1,200.000
LF 0.000 0.00
17.23593 1,200.000 20,683.12
1115 613-00100 *1 INCH ELECTRICAL CONDUIT 268.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
1120 613-00150 *1-1/2 INCH ELECTRICAL CONDUIT 1,993.000 850.000
LF 540.000 7,290.00
13.50000 1,390.000 18,765.00
1125 613-00200 *2 INCH ELECTRICAL CONDUIT 11,888.000 645.000
LF 2,750.000 34,375.00
12.50000 3,395.000 42,437.50
1130 613-00300 *3 INCH ELECTRICAL CONDUIT 4,610.000 710.000
LF 0.000 0.00
14.00000 710.000 9,940.00
1135 613-00400 *4 INCH ELECTRICAL CONDUIT 16,095.000 8,404.000
LF 3,520.000 56,320.00
16.00000 11,924.000 190,784.00
1140  613-04020 *HANGER SYSTEM 1.000 0.600
LS 0.000 0.00
87,691.50000 0.600 52,614.90
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1145 613-15100  *RECESSED LIGHT 22.000 0.000
EACH 4.000 9,252.00
2,313.00000 4.000 9,252.00
1145 MATERIAL ALLOWANCE RECESSED LIGHTING 22.000
EACH -4.000 -4,779.82
1,194.95460 18.000 21,509.18
1150 613-16010  *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 28.000 0.000
EACH 0.000 0.00
7,363.50000 0.000 0.00
1150 MATERIAL ALLOWANCE STANDARD & LUMINAIRE BRIDGE 28.000
EACH 0.000 0.00
4,528.93000 28.000 126,810.04
1155 613-50225  *INTERIOR LIGHTING (CONCRETE BOX GIRDER) 142.000 46.000
EACH 41.000 21,176.50
516.50000 87.000 44,935.50
1160 618-00002  PRESTRESSING STEEL STRAND 47,214.500 26,422,550
MKFT 2,203.000 114,556.00
52.00000 28,625.550 1,488,528.60
1160 MATERIAL ALLOWANCE WB SPAN 1 PRESTRESSING STEEL 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE WB SPAN 5 PRESTRESSING STEEL 0.000
MKFT 0.000 0.00
2059170 0.000 0.00
1160 MATERIAL ALLOWANCE WB SPAN 1 PRESTRESSING STEEL 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE WB SPAN 1 PRESTRESSING STEEL 0.000
MKFT 0.000 0.00
2059170 0.000 0.00
1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
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1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 4-23-09 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE WB PIER 3 STOCKPILE BALANCIN G 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 17,445.419
MKFT -2,203.000 -45,363.51
20.59170 15,242.419 313,867.32
1165 618-00005 PRESTRESSING STEEL BAR 239.600 211.700
MKFT 0.000 0.00
249.00000 211.700 52,713.30
1170  626-00010 ERECTION EQUIPMENT 1.000 1.000
LS 0.000 0.00
1,100,000.00000 1.000 1,100,000.00
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8025 900-00006 ADDED ITEM (DOLLAR)/ CMO #12 - TYPE 7 EXPANSION PLATE 21,628.680 21,628.680
DOL 0.000 0.00
1.00000 21,628.680 21,628.68

CAT0300 CURRENT AMT $ 19,413,374.23  $ 937,511.25 $ 13,902,169.29
CAT NO0400 CONSTRUCTION ENGINEERING

0935 700-70220 F/A PHONE SERVICE 6,000.000 4,625.410
FA 142.700 142.70
1.00000 4,768.110 4,768.11
1175 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
141,737.00000 1.000 141,737.00
1180 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
85,511.50000 1.000 85,511.50
1185 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
CAT 0400 CURRENT AMT $ 241,24850 $ 14270 $ 240,016.61

PROJECT TOTAL CURRENT AMT $ 31,317,368.71 $ 1,103,160.46 $22,067,827.08



